

Service License Agreement for Buck Turner

By: Reese Mothershed, Steven Thai, Amber Turner, Kartik Negi, Isaiah Johnson, Yaho Noudou Frank

Statement of Business Problem

Dr. No's Comic & Games Superstore has a web based Ordering system with several hyperlinks, catalogs, and additional store information all present within the same tab menu on the website. Our client, Buck Turner, discussed with us how customers have expressed their desire for an easier, cleaner system for executing this process. Mr. Turner also expressed his own personal interest in many of the additional information (store hours, point of contact, etc.) being optional, or more discretely presented on the page. The customers' also need a more intuitive ability to view and utilize previous orders/catalogs.

Description of Proposed Solution

Mr. Turner has discussed his interest in the creation of a mobile app that remedies many of his listed issues with the current system. Our team's proposed solution includes creating an accompanying mobile app that simplifies and clarifies the current website's functions. We plan to front-end the Ordering process with a user friendly and simple UI interface that makes the process of ordering and accessing catalogs understandable for all users. Additionally, the back-end of the system will be updatable as new inventory gets added into the store's current system, and will show these current inventories to customers. After orders have been placed, the customer will receive their order receipt for future use. This program will be geared with all additional utilities required to execute an intuitive system, including remembering user orders, creating repeating order receipts, system security, updating inventory systems, password guards for employees, and required analytics.

Milestones and Deliverables

Milestone 1:

- Description of milestone: Requirements, Design, and System Architecture
This milestone finalizes our understanding of Dr. No's current ordering system and defines the foundation for our proposed mobile app. The team will complete a full requirements document based on client meetings with Mr. Turner, including resolution of open questions such as how order history will be tracked without a formal login system, how additional information will be made optional/discrete, and how inventory data will

be structured and updated on back end. We will finalize our technology stack, define the data model for catalogs and orders, and produce initial UI/UX wireframes for the ordering and catalog-viewing screens. This milestone will conclude with a design review and sign-off checkpoint with Mr. Turner to confirm our proposed solution before we start developing.

- Description of deliverables (including presentation):
 - Finalized requirements document
 - System architecture overview/data models (catalogs, orders, inventory structure)
 - Technology stack selection document
 - Initial UI/UX wireframes for ordering flow and catalog viewing
 - Client sign off confirmation from Mr. Turner on requirements and design decision
 - Meeting notes/log to date
 - Set up the shared code repository and development environment for the back-end
 - Create the initial database schema
 - Load sample data for the front end to display
- Time and Date: October 12, 2026

Milestone 2:

- Description of milestone: Core System Development and Prototype

This milestone delivers a working prototype implementing the core functions described in our proposed solution. This includes a front-end ordering interface allowing customers to browse catalogs and place orders through a simplified, user-friendly UI; back-end functionality for updating inventory as new stock is added; and a mechanism for customers to view current and previous orders/catalog. Basic order receipt generation will be implemented so customers receive confirmation after placing an order. This milestone also includes initial internal testing of the ordering workflow and a progress technical report documenting completed features, known limitations, and any adjustments made to our original design.
- Description of deliverables (including presentation):
 - Working prototype of the mobile app front end (ordering interface, catalog browsing/search)

- Functional back-end inventory update mechanism
- Basic order history feature
- Order receipt generation upon order placement
- Internal test results/report from initial prototype testing
- Progress technical report (completed features, known limitations, deviations from M1 design)
- Updated project documentation reflecting any design changes
- Implement inventory management. Add, edit, remove items, sort/filter by category, author, price and availability
- Implement order placement and Quantity selection
- Generate order receipts and send it to customer email address
- Store customer order history
- Add staff view for pending and previous customer order with customer name and address
- Time and Date: November 16, 2026

Milestone 3:

- Description of milestone: Security, Analytics, and Full Feature Completion
This milestone completes the remaining core utilities outlined in our proposed solution, including system security measures, password-protected employee access, repeating other receipt functionality, and required analytics reporting. By this point, the app should be feature-complete, with all planned functionality implemented and integrated, ready to move into final testing and refinement.
- Description of deliverables (including presentation):
 - Fully implemented security features (system security, employee password protection)
 - Repeating order receipt functionality completed
 - Analytics reporting implemented
 - Feature-complete build of the application
 - Internal QA pass identifying remaining bugs/issues to resolve before final delivery

- Updated technical report reflecting completed feature set
- Implement staff/client security and permission
- Improve app speed so load time stays under 5 seconds.
- Fix bugs found during QA and confirm the backend is fully connected to the frontend
- Update the technical document and report
- Time and Date: November 30, 2026

Final Deliverable

- Final app, installable on phones, with all features from the requirements specifications
- Documentation: User guide, technical documentation, and source code.
- Training materials for Buck Turner and store staff (using the app and updating inventory).
- Transfer of assets: code repository, app files, and any accounts or credentials used to build the app.
- Final presentation and hand-off meeting
- App fully finished and polished by December 7th

Communication Standards

Communication regarding milestones and deliverables will happen via Microsoft Teams with the consistent schedule of Thursdays at 5:00 pm, unless client accommodations are required. Questions regarding team specifications/questions will be conducted via Dr. No's Comics & Games Superstore official store email and team email rmothers@students.kennesaw.edu. If primary team contact is unavailable, team communication will resume via backup accounts sthai@students.kennesaw.edu, ijohns58@students.kennesaw.edu, knegi@students.kennesaw.edu, aturn214@students.kennesaw.edu, or fyahonou@students.kennesaw.edu in that exact order of contact. All communication engagement between client Buck Turner and development team must include an emailed copy to Professor Nick Murphy at email nmurphy1@kennesaw.edu. Any communication of any type between the team and the client (including Teams) must be told to Professor Murphy via email from team members.

How to Amend Contract

- For clients: The client sends a written change request to the student point of contact, copying Professor Nick Murphy. Our team evaluates how it impacts the scope and schedule, and replies within 3 business days. The change occurs when authorized in writing by both parties.
- For students: The team submits a written change request with the reason to the client: Copying Professor Nick Murphy. The client responds to the team within 3 business days. For the change to be implemented, the client has to accept it in writing.

Appendix

Requirements Specifications:

1. Introduction

1.1. Purpose:

This section specifies the system requirements for the ordering application proposed by our team. It details the functional and non-functional requirements regarding the app build, as well as its associated interface and system architecture required for visitor ease of use.

1.2. Scope:

Our team will be designing a fully functional mobile application that takes the functionality found in the current ordering system and simplifies it for customer utility. Customers will be able to view current selling catalogs, place online orders (including recurring), view their previous orders, and view additional store information including store hours, email, points of contact, and online deals. Store owner and staff will be able to fully alter and edit their inventory while simultaneously updating the app without direct access. They will also have direct view of customer orders, as well as the ability to update their system for future catalogs.

2. System Overview

2.1. Functions:

Customers will be able to view and order items from Dr No's current inventory directly from their mobile device. They will have the ability to view catalog PDFs as updated and presented by Dr No's staff. Customers will have the ability to view previous online orders that are saved to their email/device, and save purchase settings for future deliveries. Staff will be able to update their current inventory system and have it instantly reflect within the app directly to their customers. Staff will have a simplified system for changing and presenting catalogs, and can directly integrate this application into their current system workflow. Staff will have access to app analytics including customer purchases and

orders. The application will utilize sleek, modernized UI for ease of use, and modern organization customs to optimize information presentation.

3. **Functional Requirements**

3.1. **Desired Outcomes**

Dr. No's mobile ordering app will include the following system requirements:

- Modernized UI for customer and staff access
- Optimized information slides for declutter and user clarity
- Fully functional mobile port of current system listing
- Accessible store catalogs (downloadable)
- Real time inventory update (linked to store system)
- Receipt and order system for customers
- Customer analytics for staff
- Editable catalog and inventory system for staff

3.2. **Input-Output Relationships**

User Input	System Output
User selects ordering catalog	Catalog is downloaded to the user's mobile device. Downloaded PDF can be viewed
User selects to view listings	Listings are shown via mobile port
User selects to purchase order	Purchase window is opened and functions identically to web variant (if needed)
User selects to view previous order (if needed)	Displays previous customer order receipt including issue number, price, amount, and date
User selects for additional store information	The side panel opens with sublisting information.
User selects sublisting for information	Desired information is prompted on screen including reformatted store hours. Information regarding mailing and order discounts are shown via ordering system for reference for customer
Staff clicks to update catalog	File prompt opens for staff to select desired PDF for catalog display. This catalog is updated to customer

Staff clicks to login	Login window is displayed with password guard
Staff clicks to edit listings	Listing editing window open, and edits customer's listing view
Staff clicks for customer analytics	Analytic window opens showing desired customer analytics in mobile friendly format
Staff clicks to view current and previous customer orders	Detailed listing of customer's names, orders, cards, issues, amounts, and any other required information is shown.

3.3. **User Access and Functionalities**

FR-1.1: System will allow users to create an account via their email and phone number, with optional ability to add address.

FR-1.2: System will have option to send order receipts to customer's email or phone number.

3.4. **Catalog and Inventory**

FR-2.1: Staff will have ability to view, edit, read, update, and delete catalog items (upload new PDFs), sort by categories, descriptions, authors, or price within inventory.

FR-2.2: System will allow staff to add, remove, and edit listings price, description, or image.

FR-2.3: System will allow staff to sort by availability

3.5. **Ordering and Customer History**

FR-3.1: System will allow customers to view the price and description of items

FR-3.2: System will allow customers to select the quantity of items when adding to cart

FR-3.3: System will allow customers to select in or out of house payment (if available).

The system will also allow customers to pick up in person or have it mailed.

FR-3.4: System will send order details to both staff dashboard, as well as customer email/phone number.

FR-3.5: System will hold copies of previous customer order

3.6. **Customer Analytics**

FR-4.1: System will show staff current pending customer orders

FR-4.2: System will show staff previous customer orders

FR-4.3: System will show staff customer names, address (when required), and payment type.

4. Non-Functional Requirements

4.1. Performance and Sync

NFR-1.1: Application inventory will synchronize with staff inventory and catalog updates

NFR-1.2: Mobile app load times will not exceed more than 5 seconds under normal network conditions.

4.2. Security

NFR-2.1: The system will not record or keep any customer information not essential for operation

NFR-2.2: The system will only record customer information with explicit customer approval

NFR-2.3: The system will password protect all client access features, and keep them away from customer domains.

4.3. Scalability

NFR-3.1: The system will account for future inventory changes (including names, descriptions, prices, authors, and other important client required categories).

NFR-3.2: The system will contain all required services for editing and altering information

NFR-3.3: The system will allow staff to add/remove/edit catalogs (including their link image)

NFR-3.4: The system will be built with the capacity for future alterations or additions regarding system functionality (both functional and non-functional).

NFR-3.5: The system will include a UI that has the capacity to accommodate future system integration.

4.4. Usability

NFR-4.1: The system will utilize light, simplistic UI to encourage ease of access for all users

NFR-4.2: The system will be self contained and convenient. Everything users need to

function on the client side will be easily adaptable for everyone

NFR-4.3: All required information regarding staff functionalities will be provided within the launch window of the system (including technical reports, documents, and user manuals).

Weekly Development Schedule (Tentative)

Date:	Front-End	Back-End
September 21-28	Drives, docs, and other necessary tools are created for sharing and storing progress. Wireframing tools, and future dev tools are decided. Front-End devs determine work distribution.	Setup code repository and project structure Compare backend tools options Start drafting the data model
September 28 - October 5	Wireframes are being developed. Related documentation (if needed) are worked on.	Design the database schema(Customer, inventory, catalogs, orders, receipts, staff)
October 5-12	Final prototypes are being finished for client approval. Final documents are being finished for UX design	Create the base backend code: database, staff authentication Finish the architecture and data model documentation for the client sign off
October 12-19	Client adjustments are made to wireframes for active development. Needed tools are installed and file/source code placements are confirmed and put together.	Improve the schema based on client adjustment Start implementing inventory management
October 19-26	UI functionalities are beginning to be programmed, and designs are being implemented.	Finish inventory management (add, edit, delete, sort, availability)

October 26 - November 2	Continued programming and design implementation	Implement order placement (cart quantities, stock validation). Build receipt generation. Forward order detail to staff dashboard
November 2-9	Finishing up programming and beginning debugging, testing, and addressing any errors. The backend system starts integration into the front-end.	Implement order history Forward order detail to staff dashboard Start Testing
November 9-16	Design changes are made via client feedback. Front and Back end integration continue. Debugging and testing continues.	Continue frontend and backend integration, and testing
November 16-23	Last minute integrations are finishing up. Additional content is patched in (if needed).	Improve application security and permission
November 23-30	Last minute design changes, optimization, testing is continued. User manuals and additional doc information is beginning to be written.	Optimize performance (5 second load target), fix bugs from QA
November 30 - December 7	All final docs are written, testing is completed, and the program is complete. Presentation material is organized and formatted. Source code, application, and user manuals are handed over.	Complete final Testing. Submit the code repository, and final presentation

(Green is Milestone 1, Orange is Milestone 2, and Blue is Milestone 3)

Signatures

Name and role	Signature	Date
Isaiah (Team Member)		
Kartik Negi (Team Member)		
Amber Turner (Team Member)		
Frank (Team Member)		
Steven Thai (Team Member)		
Reese Mothershed (Team Member)		
Buck Turner (Client)		
Nick Murphy (Professor)		